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The Ivars Road Bridge Replacement is currently in mobilization statues. Starting as early as next week 

equipment is expected to be arriving by barge form Circle and Nenana. As soon as key equipment 

arrives to Ft. Yukon construction will start.  

Project News 

2016 SEASON 

 For this week survey of the existing Ivars Bridge has 

been conducted for clearing limits and control 

points. 

 A hydro-axe is expected to arrive sometime next 

week, it will be arriving on barge from Circle, AK. 

As soon as the hydro-axe arrives clearing opera-

tions should start immediately. Also, work at the pit 

is expected to start next week. Overburden will be 

set aside and 10,000 CUYD will be stockpiled for 

use on the project. 

 Sometime around Aug 10-12 a barge from Nenana, 

AK will be arriving to Ft. Yukon carrying construc-

tion equipment and materials.  

 Depending on equipment arriving by barge construction is expected to start as early as next week. 

        

 

Eagle waiting for the Barge to arrive on the 
Yukon River 


